15.01.2021-29.01.2021

Achieved Goals

- Quick start of Azure ML Studio
- Quick start of Django
- Quick start of React

Overall construction

The project is 45% completed.

Project Status

Our group start to study the technique of different machine learning tools such as TensorFlow, Gensim, NLTK, Sklearn and make selection (choose genism nltk sklearn) and learn how to use and try to implement in azure ml studio. In addition, we also begin to study the technique of different frontend and backend frameworks and tools such as ReactJs, Bootstrap4, Flask and Django.

Objectives (Set goals)

- Keeping out TAs updated with all tasks which we are carrying on
- Trying to build up basic website UI
- Trying to set up Django framework

30.01.2021-13.02.2021

Achieved Goals

- Complete model part on Django
- Complete basic website user interface

Overall construction

Website UI:

Home page



Preference Selection:



Generate page:



End page



The project is 60% completed.

Project Status

Search more about the implementation of the algorithm and the possible solutions for the topic. Then try to figure out the way of establishing the vector subspace between the model and the bias word pair

Objectives (Set goals)

- Add more functions
- Finish both backend and frontend

14.02.2021-28.02.2021

Achieved Goals

- finish the must have functions
- Complete view part on Django
- Complete request and post functions

Overall construction

Example(Axios):

```
axios.post('http://127.0.0.1:8000/handle_request', payload)
  .then((response) => {
    const biasJson = JSON.parse(response.data.bias_str);
    console.log(biasJson);
    const retValue = biasJson.results.map((pair) => {
      if (pair.status === 'Unbiased') {
        return null;
      }
      return {
        bias_word: `${pair.token} (${pair.status})`,
        replacement: pair.synonyms.join(', '),
        id: uuid()
      };
    }).filter((processedPair) => {
      if (processedPair == null) return false;
      return true;
    });
    //redirect to app/generate
navigate('/app/generate', {
  state: {
    bias_response: JSON.stringify(retValue),
    file_decoded: response.data.decoded_str
  },
  replace: true
});
  })
  .catch((error) => {
    console.log(error);
  });
```

The project is 80% completed.

Project Status

Start to finish the must have function and try to add on some additional function such as ocr, different model selection, and the url import and so on. In addition, we integrate the backend and frontend.

Objectives (Set goals)

- Add more functions
- Try to finish report

01.03.2021-14.03.2021

Achieved Goals

- Finish report

Overall construction

The project is 90% completed.

Project Status

This week, our group wrote report and started to testing the algorithm and try to make improvement in the structures, refactoring the algorithm into different modules and make unit testing.

Objectives (Set goals)

- Write out the report
- Do testing
- Make video
- Tring to do deployment

15.03.2021-30.03.2021

Achieved Goals

- Add some additional functions
- Finish the report and do the test
- Finish video, two page case study
- Clean up the source code to make the final submission
- Deploy on Heroku

Overall construction

We use Heroku to do deployment recently



System architecture:



The project is 100% completed.

Project Status

Check more about the system working and add some additional function , at the same time finish the report and do the test.
Prepare the Final meeting with client, ta and professor, make the video, two page case study and clean up the source code to make the final submission.
Furthermore, we had deployed the app on Heroku but it cannot work properly owing to the limitation of storage of Heroku's server. Thus, next stage is trying to deploy our app on other platforms such as Azure, AWS and so on.

Objectives (Set goals)

- adding extra functions
- Do deployment on other platforms